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September 7, 1989

¢ de maximis

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road
TIME PERIQD COVERED: 1 August through 31 August 1989
ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Initiated preliminary work on the FS pending USEPA
comments on the RI Report.

PLANS AND PROCEDURES COMPLETED:

*Completed temporary fencing of the Site.

ACTION ITEMS FOR FOLLOWING MONTH:

*Initiate finalization of the RI Report based on USEPA
comments.

ANTICIPATED DELAYS/PROBLEMS:

*None anticipated.

RESULTS OF SAMPLING/TESTING:
*N/A |



